411
APPROVAL OF CONSENT AGENDA

TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Keith Pursell, Project Manager, Capital Projects, 954-797-1191
PREPARED BY:  Kaeith Pursdll, Project Manager, Capital Projects, 954-797-1191
SUBJECT: Resolution

Project Name and L ocation: Neighborhood Service Center

Bid # 08-33
AFFECTED DISTRICT: District 2
ITEM REQUEST: Schedule for Council Meeting
TITLE OF AGENDA ITEM: CHANGE ORDER - A RESOLUTION OF THE TOWN
OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE
ORDER #4 WITH AWL PHASE ENTERPRISES, INC. TO CHANGE THE
CONTRACTED SCOPE OF WORK AT NEIGHORBORHOOD SERVICE CENTER
IN DISTRICT 2. ($11,660.00)
REPORT IN BRIEF: The Town has expanded the Scope of Work to include the
installation of four (4) ADA Water Fountains and associated piping as required by the
ADA code. The discrepancy was not discovered during the preliminary drawing reviews
and remained undiscovered until the actual permit was applied for by the contractor after
the project was already bid.
PREVIOUSACTIONS: None

CONCURRENCES: Resolution # R-2008-068

FISCAL IMPACT: Yes
Has request been budgeted? Yes
If yes, expected cost: $11,660.00

Account Name: Neighborhood Service Center 011-1601-554-6405 05
IMPV



RECOMMENDATION(S):

Attachment(s): Change Order # 4



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING

THE MAYOR TO EXECUTE CHANGE ORDER #4 WITH AWL PHASE

ENTERPRISES, INC. TO CHANGE THE CONTRACTED SCOPE OF WORK

AT NEIGHORBORHOOD SERVICE CENTER IN DISTRICT 2.

WHEREAS, the Town of Davie previously awarded the bid to AWL PHASE
ENTERPRISES, INC.; and

WHEREAS, The Town has expanded the Scope of Work to include the changes
required in the review comments made during the permitting process to install four (4)

ADA Water Fountains,

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN
OF DAVIE, FLORIDA.

SECTION 1. The Town Council hereby authorizes the appropriate Town officials
to execute
Change Order #4 with AWL PHASE ENTERPIRSES, INC. in the amount of $11,660.00,
which is attached as Exhibit “A”.

SECTION 2. Thisresolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED THIS DAY OF , 2008.

MAY OR/COUNCIL
MEMBER

ATTEST:



TOWN CLERK

APPROVED THIS DAY OF , 2008.




CHANGE Distribution:

ORDER Owner: __
Architect: ___
Contractor: _
Field: __
Other: __
Project: Change Order Number: C.O. #4
Neighborhood Service Center
4700 Davie Road

Davie, FL 33314

Initiation Date: August 25, 2008

To (Contractor): Town’s Project No: 08-33
Aw] Phase Enterprises, Inc. Contract For:
11261 Interchange Circle South Contract Date: April 16, 2008

Miramar, Florida 33025

You are directed to make the following changes in this Contract:
Item #1- Add cost to install 4 new drinking fountains in accordance with the ADA Code$ 1 1,660.00

Days: TOTAL $ 11,660.00

Not valid until signed by both Owner & Architect.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the
Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) Was. ...........oieiinineen $ 167,598.00
Net change by previously authorized Change Orders..................... 12,767.98
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was............... $ 180,365.98:
The (Contract Sum) (Guaranteed Maximum Cost) will (increase) (decrease)...........ccocoov.. $ 11,660.00

The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order willbe ...$  192,025.98
The Contract Time will be (increased) (decreased) (unchanged) by.........
The Date of Completion as of the date of this Change Order therefore is

Authorized

Architect: Contractor: Owner:

CPZ Architects. Inc. Awl Phase Enterprises. Inc. Town of Davie
4310 West Broward Blvd. 11261 Interchange Circle South 6591 Orange Drive
Plantation, Florida 33317 Miramar, Florida 33025 Davie, Florida 33314
By By By.

Date: Date: Date:




CHANGE : Distribution to:

ORDER #: 6 -~ Owner. Town of Davie
Architect: CPZ Aschitect, inc
AJA docurment 6701 Contractor: Awt Phase Ent.
Field:
"PROJECT: Neighborhood Service center " CHANGE ORDER NO: T
INITIATION DATE: 08/04/08
ARCHITECT'S PROJECT #
TO (Confractor) : AWL PHASE ENTERPRISES INC. CONTRACT FOR:
11261 Interchange Circle South CONTRACT DATE: 04/16/2008
Miramar, Fl. 33025
You are di d to make the i in this
RCO 01~ Install new ADA drinking fountains per spec (4) $9,600.00
RCO 02~ Repair drywall in bathrooms for plumbing tie in for new water fountains $1,000.00
RCO 03~ $0.00
RCO 04~ $0.00
RCO05- $0.00
RCO 08~ $0.00
RCOO7 - . $0.00
RCO 08 - ' HeAe $0.00
RCO 08 - Please execute and retum this copy e
RCO 10~ ” %ﬂsﬂ' ﬂwﬂ‘ 'm $0.00
RCO 11- wﬂw{ i U v $0.00
R0 12 © Thenkyou. s000
RCO 13- ‘ $0.00
$10.600.00
Overhead and Profit 10% $1.060.00
v s e e RSSO
Signalura of the Contractor indicates his agrsement herawith, including any adjustment in the Contact Sum and Time.
The original { Contract Sum) (M Cos wae. $167,598.00
Net change by change orders. $18,680.48
The (ContractSum}  ( Guaranteed Maximum Cos) prior 10 this change order was. $186,278.48
The (ContractSum) ( Guaranteed Maximum Cos§  willbe (i ( $11,660.00
The new { Coptract Sum) $197,938.48

The contract time witl be (i { { by () days.
The date of substantial completion as of the date of this change order is

OWNER CONTRACTOR OWNER

Town of Davie AWL PHASE ENTERPRISES Town of Davie

4700 SW 64 Avenue 11261 interchange Circle South 4700 SW 84 Avenue
Davie, F1 33314 Miramar, FL 33025 Davie, F1 33314
DATE: DATE: DATE:

Page 1of 7




CONTRACT BMC UNLIMITED INC.

PROPOSAL
(REVISED) PLUMBING + REMODELING SERVICE
NEW CONSTRUCTION RESIDENTIAL & COMMERCIAL
#6339 2229 NW 62 TERRACE

MARGATE, PFL.33063
PHONE: (954)972-2712
FAX: (954)972-2664
BMCUNLIMITED@HOTMAXL.COM
LICENSED & INSURED / CFC1427316
DATE: JULY 29, 2008

SUMITTED TO: JOB SITE:

AWL PHASE ENTERPRISES, INC. 4700 SW 64 AVE

11261 INTERCHANGE CIRCLE SOUTH DAVIE, FL. 33314

KIRAMAR, FL. 33025 NEIGHBORHOOD SERVICE CENTER

PHONE: (954)432-0960
FAX: (954)438-1317
ATTN: MINTRA RAGOONATH

o ——
WE HEREBY SUBMIT SPECIFICATIONS AND ESTIMATES UP TO SOUTH FLORIDA BUILDING CODE, USING PVC FOR ABOVE GROUND AND
UNDERGROUND SANITARY AND COPPER FOR ALL WATER PIPE FOR THE FOLLOWING

DESCRIPTION: PROVIDE PLUMBING ROUGH, TOPOUT & FINAL AS PER PLANS DATED FEBRUARY 5, 2007. ROUGH MATERIAL AND
LABOR PROVIDES NO FIXTURES.

BMC UNLIMITED, INC. PROPOSES TO COMPLETE THE FOLLOWING SCOPE OF WORK
. KITCHEN #117: ONE (1) SINK

. KITCHEN #112: ONE (1) SINK

. PANTRY #128: ONE (1) SINK

. FOYER: DEMO EXISTING SINK AND CAP

U PROVIDE AND INSTALL FOUR (4) ADA DRINKING FOUNTAINS AS PER REVISED PLANS MAKE

AND MODEL AT ADDITIONAL COST TO CONTRACT PRICE NINE THOUSAND SIX HUNDRED
DOLLARS ($9,600.00)

ALL MATERIALS TO BE GUARANTEED AS SPECIFIED, OR EQUIVALENT.PRICES SUBJECT TO CHANGE DUE TO MANUFACTURER PRICE
INCREASES.THIS PROPOSAL SHALL ONLY BE VALID FOR THIRTY (30) DAYS.ALL WORK TO BE COMPLETED IN WORKMANLIKE MANNER ACCORDING
TO STANDARD PRACTICES.ANY ALTERATIONS OR DEVIATIONS FRON THE ABOVE SPECIFICATIONS INVOLVING EXTRA COSTS WILL BE EXECUTED
ONLY UPON WRITTEN ORDERS AND WILL BECOME AN EXTRA CHARGE OVER AND ABOVE THIS PROPOSAL.

ALL AGREEMENTS CONTINGENT UPON STRIKES, ACCIDENTS, AND DELAYS BEYOND OUR CONTROL.

THE ABOVE PRICES,SPECIFICATIONS AND CONDITIONS ARE HEREBY ACCEPTED.YOU ARE AUTHORIZED TO DO THE WORK AS OUTLINED IN THIS
PROPOSAL.PAYMENTS WILL BE MADE AS STATED ABOVE.IT IS UNDERSTOOD THAT THE NEXT PHASE OF JOB WILL NOT COMMENCE UNTIL RECEIPT
OF PAYMENT FOR PRIOR PHASE. IT IS ALSO NOTED THAT EACH JOB PHASE WILL NOT BEGIN UNLESS IT IS 100% READY.ALL RETAINAGE TO BE
PAID NO LONGER THAN 90 DAYS FROM FINAL PLUMBING INSPECTION.A SERVICE CHARGE OF 1 ¥%
PER MONTH (18% PER ANNUM) WILL BE CHARGED ON ALL BALANCES 90 DAYS OR MORE PAST DUE.

ACCEPTED & AGREED DATE

ACCEPTED & AGREED DATE
BMC UNLIMITED, INC
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EXCLUSIONS TO CONTRACT:
¢ ALL PERMIT AND PROCESSING FEES.
¢ WATER METER, METER BOXES, AND TAP FEES.
e SEWER AND CONNECTION FEES.
e IMPACT FEES OF ANY KIND.
¢ BACKFLOW PREVENTION CONTROL DEVICES.

e CORE DRILLING, JACK HAMMERING, CUTTING, OR PATCHING OF EXISTING
CONCRETE.

e HEAT RECOVERY LINES.
e PROPERTY LINE CLEANOUTS.

e NOT RESPONSIBLE FOR WEATHERPROOFING OR SEALING ROOF AFTER PLUMBING
PENETRATIONS.

e EXTRA LABOR DUE TO EXTRAORDINARY ROCK CONDITIONS IN PAD OR SEWER AREA
WILL BE BACK CHARGED TO OWNER/BUILDER.

e ALL TUB INSTALLATIONS REFER TO NORMAL SOAKER TUBS ONLY. WHIRLPOOL &
CUSTOM TUB INSTALLATIONS TO BE ADDITIONAL TO CONTRACT PRICE.

e GROUND FLOOR SHOWERS ARE ASSUMED RECESSED, AND NOT REQUIRED BY CODE IF
RECESSED PROPERLY BY BUILDER TO HAVE PANS. PANS REQUIRED ON GROUND
FLOORS WILL BE ADDITIONAL TO CONTRACT PRICE.

¢ NO COMPACTION.

e NO SPRINKLER OR LANDSCAPING RESTORATION OF ANY KIND.
¢ NO PAINTING.

¢ NO ELECTRICAL PARTS OR INSTALLATION.

¢ NO DRYWELLS.

¢ NO CONDENSATE CONNECTIONS.




IF CLEAN FILL IS REQUIRED AROUND ANY UNDERGROUND PIPING,
SUPPLIED AND PLACED IN DITCHES BY OTHERS. EXCESS FILL IS8
RESPONSIBILITY OF BMC UNLIMITED, INC.

ACCEFTED & AGREED vais

ACCEPTED & AGREED DATE

BMC UNLIMITED, INC.

MUST BE
NOT THE
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	 Agenda

